
Timeline

Development of
project
documentation
including the build
permit procedure

2015/2016



Competition for
the best
architectural
design

2016 -2022



* 28 June 2024 - MEYS (Ministry of Education Youth and Sports) has decided to provide a subsidy for the construction of the Biocentre on the campus of Charles University in Prague, Albertov.

* 3 April 2024 - construction of the **Biocentre** building has started

2023/2024 Tender for the building company to realize the project

* 26 March 2024 - the contract for the construction of the Biocentre was signed between the Charles University and the general contractor

- * 30 January 2024 - decision and notice on the selection of the construction contractor – Biocentre
- * 02 May 2023 - public contract on "[Construction of the Albertov Campus – Biocentre](#)" was announced
- 2016-2022 Development of the project documentation, including the building permit procedure
- * 9 August 2022 - building permit for the implementation of static security of construction pit of Biocentre and related works extended for an additional period of 2 years
- * 1 August 2022 - building permit for the implementation of static security of construction pit of Globcentre and related works extended for an additional period of 2 years
- * 15 December 2021 - official application for the building permit for Biocentre and Globcentre was filed
- * 5 May 2021 - zoning permission for Globcentre building location came into force
- * 23 April 2021 - zoning permission for Globcentre building location was issued
- * 21 November 2020 - zoning permission for Biocentre building location came into force
- * 16 November 2020 - zoning permission for Biocentre building location was issued
- * 5 October 2020 - zoning procedure was initiated for the Biocentre
- * 11 June 2020 - combined zoning and building permit was issued for the implementation of static security of construction pits of the Biocentre and Globcentre and related works
- * 22 August 2019 - application for the zoning decision for the Biocentre and the Globcentre building was filed
- * 10 June 2019 - application for the merged zoning decision and building permit was filed to create the construction pit for the archaeological survey at the Biocentre building
- * 24 April 2019 - application for the merged zoning decision and building permit was filed to create the construction pit for the archaeological survey at the Globcentre building
- * 24 September 2018 - designers from the architecture studio Znamení čtyř - architekti submitted to CU the documentation for the zoning decision
- * 7 September 2017 - Charles University received the "Finalized Design of the Construction"
- * 20 February 2017 - Notification of the Results of Procurement Proceedings was published in the Bulletin of Public Contracts
- * 14 February 2017 - Agreement on the Creation of Project Documentation and Performance of Engineering Activities was signed with the architecture studio Znamení čtyř - architekti s.r.o.
- * 6 December 2016 - deadline for submitting bids in the negotiated procedure without prior publication elapsed
- * 24 November 2016 - studios awarded 1st and 2nd place in the competition were invited to submit bids in the negotiated procedure without prior publication
- * 12 August 2016 - Results of the Competition for Specific Performance were published in the Bulletin of Public Contracts and in the Official EU Journal TED
- 2015/2016 Competition for the best architectural design
- * 1 August 2016 - press conference was held to officially announce the results of the 2nd round of the design competition
- * 28 June 2016 - 2nd round of the design competition was completed
- * 29 February 2016 - Calls for Participation in the 2nd round of the design competition were sent
- * 15 January 2016 - 1st round of the design competition was completed
- * 3 September 2015 - [Official Journal of the EU – TED](#) published the design competition notice
- * 1 September 2015 Architectural contest for the design of Campus Albertov - Biocentrum, Globcentrum was published in the [Public Tender Journal](#) and on the [sponsor's profile](#) page
- * 17 July, 2015 - Preliminary announcement was published in the [Public Tender Journal](#) and on the [sponsor's profile](#) page