Organisation Structure of the Project

Management and organisation of the Albertov Campus Project is provided by representatives of the participating faculties, the university, and a representative of the Ministry of Education. Executive direction is provided by the project manager and his team:

Managing structure includes the following:
- **Monitoring Committee** – consists of deans of participating faculties, Rector of the Charles University, other representatives of Charles University management, and a representative of the Ministry of Education of the Czech Republic;
- **Working Group** – includes representatives of the individual participating faculties and of the university rectorate;
- **Scientific Council** – is represented by experts from relevant areas of science and guarantors of the science and research programme of the Albertov Campus programme;
- **Project manager** and his team, whose composition depends on the actual needs of the particular stages of the project.